
2 QUARTERLY PROGRAMMATIC REPORT
April 8, 1999

Program Manager Spencer Shepherd Phone 415-778-0999 x 24
Project Manager Larry_ Nash
CALFED Project # 97-N01
Quarter Ending 03/31/99
Recipient Agreement8/28/98

Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete

Task 1 (NFWF approval on 10/8/98)

,Subtask I Draft subcontract * 100 7/2/98
~ Final subcontract * 100 8/3/98

Subtask II Draft EMP and QAAP9/30/98 100 11/9/98

Subtask III Draft subcontract 9/30/98 100 11/9/98
Final subcontract 1 week after 100 1/12/99

NFWF comments

Subtask IV Quarterly Report 1 1/10/99 100 1/10/99

"Subtask IV Quarterly Repo~ 2 .    4/12/99 100 4/12/99

~Subtask V Characterization Repol:t "" "’ ""
08-01-99

Task 4 (NFWF approval on 10/8/98)

Subtask I Draft subcontract * 100 7/2/98.
Final subcontract * 100 8/3/98

Subtask II Prepare Scope for      ,~         4                   -
Arcade Creek watershed 1 I-01-99

Subtask Ill Prepare Scope for ~ 4 -
ERA .11-01-99

* - No due date in Task Order because final contract was submitted prior to NFWF approval of
Task Orders.
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Narrative
’1 ~ Description ot~ activities performed during the quarter, by task.

TASK ORDER 1: (Approval and NTP with TaskOrder 1 was received from NFWF"on 10/8/98)

o January 6th - Received workgroup comments on EMP/QAPP via email.

January 12th - Submiitedfinal contracts forAQUA-Science :andSierra.Environmental and
Supplemental Agreement No. 1 for~John Tomkoto NFWF.

o January 28th - Submitted final EMP/QAPP to NFWF - began monitoring program
development and implementation in earnest.

o February 19th- City executed contract with Sierra Environmental. Final approval of the
contract with AquaScience has been delayed pending the consultant’s receipt of a City of

< :.;:~ ’.Sacramento BUsiness Operation Tax Certificate Number.

o Activities during thisquarterincluded the following:                            ,

- Prepare Is’ Quarterly Report.

- Review ,and respond to EMP/QAPP workgroup comments;

Prepare ELIsA Method Validation Plan including expedited 10%GC verification per
EMP/QAPP workgroup comment.

.~ ~ :, , ,~"~ Meetings and coordination with County/City staff and Sierra Environmental regarding,~
their monitoring tasks responsibilities, Equipment needs, schedules and

,’ manpower/resource requirements.

Prepared detailed sampling plans for storm event and non-storm event sampling
programs.

Prepared detailed ELISA and QA/QC sampling plan.

Conducted field inspections of ArcadeCreek sampling siteswith Sierra
Environmental, identified sampling station designs, and coordinated access with
appropriate landowners.

Conducted field inspections of Sump sites identified sampling station designs and
equiPment/data needs.

Conducted initial training of Sierra Environmental on ELISA tests.
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Conducted QC Method Validation testing of Sierra Environmental (Suzanne Price)
and city chemist (Ron Meyers), and assessed performance data. Testers did not
achieve performance specifications, thereforeca’second test was scheduled for April
1st.

Collected and assessed historical rainfall data from County ALERT stations.

Fabricate rainfall samplers.

:Assessed hydro.logical data for Arcade Creek. Met with USGS at AC-3 site and
reviewed their hydrological data for this site. Also, discussed hydrological data with
County Public Works’, City Utilities’, and County Alert System’s personnel.

Coordinated with pesticide registrants (Novartis and Dow Agro) for their assistance in
~ . ~,conducting the :10% GC/MS confirmation sampling. Novartis will do GC

,confirmation for diazinon in-house, Dow Agro is still interviewing contract
laboratories ~for chlo.rpyrifos GC confirmation,                              . ~.

TASK ORDER 4: (Approval and NTP ~with Task Order 1 was.received from NFWF .on
10/8/98).

o Activities included the following:

Assessed hydrological data for Arcade Creek. Met with USGS at AC-3 site and
.~reviewed their hydrological-data for this site. Also, discussed hydrological data with’
County Public Works’, City Utilities’, and County Alert System, s personnel.

Initial development of a technical workgroup to provide guidance on the content of
the scopes of work for an Ecological Risk Assessment, consisting of staff from
regulatory agencies, Sacramento stormwater permittees, registrants, academia,
consultants, and others. The first meeting of this workgroup has been scheduled at

the SETAC meeting in Concord, CA, April 25th through 27’hi ¯ ....

2~ Problem~ and delays encountered by task.

TASK ORDER 1:

o Per the Task Order; sampling was scheduled to begin December 1998 after CALFED
approval of the EMP/QAPP which was scheduled for November 29, 1998. However,
CALFED’s comments on the draft were emailed to the City on January 6, 1999. The
final EMP/QAPP was mailed to NFWF on January 28th.
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o: Also, sampling program implementation"could not begin until~the subcontracts for Aqua-
Science and Sierra Environmental Sampling had been reviewed/approved by Calfed and
executed by the City of Sacramento. Draft contracts were submitted to NFWF on
November 9, 1998 and final contracts were submitted toNFWF on January 12th. No
written comments were received on either of these submittals. The city proceeded with
these contracts and the Sierra Environmental Sampling contract was executed as of
February 19, 1999. The AquaScience Contract could not be approved because the.
consultant did not have a City of Sacramento Business Operation Tax Certificate~
N̄umber. The consultant has submitted an application and the Certificate is in process:

o Therefore, the first sampling event has not yet occurred. It is anticipated that the first
sampling event will now occur in either April or May (4 to 5 months beyond the Task
Order’s scheduled startup), and continue for 12 months. Hence, the characteriz~ition
report submittal will also be similarly delayed to either July or August 2000.
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TASK ORDER 4:

o Task Order schedule had included approximately 7 months to develop scopes of work for
the watershed model and ecological risk assessment. The original schedule in the Task

Order had a startup date of 9/1/98. However, the’ actual startup date was 10/8/98 (Task
Order approval from NFWF). In addition, based upon discussions with regulatory
personnel and the recent listing of this creek~as an impaired.water body under the federal.

.... ’Clean Water Act~s.303(d)01isting program~ it was.decided:that this task.should be ~’. :

coordinated with the development of a TMDL for Arcade Creek and include the
establishment of a technical workgroup to provide guidance on tile content of the scopes
of work for the Ecological Risk Assessment and TMDL for Arcade Creek. The first .
meeting of this workgroup is scheduled at the SETAC conference in Concord, CA, April

. ~ 25’th~ through 27’~. Another SETAC meeting is scheduled ~sometime in September to

discuss: pesticide issues; and this meeting will be used to finalize the Scopes of Work.
Therefore, the new deliverable date for the scopes of’work is. 11/1/99. .... ~ ~ ~

Other issues or comments.

o As noted last quarter, and in the cover letter.to the Addendum to theEMP/QAPP, some of

~. the CALFED work~group’s proposed recommendations include services/actions beyond
those proposed in the original EMP/QAPP. In these cases, specifically relating to the

~ ,~ services of a professional statistician, the increased scope of the,method validation study
. (i.e.; GC/MS analyses.and analyte degradation study), and the hi~h-use sites monitoring

; effort; therecipient:s: project:team feels that these additional efforts would be beneficial.
in enhancing the understanding of our pesticide control project. Therefore, the city will
be requesting, in the near future, that CALFED provide additional funds for these
activities. This request will include a summary of the additional efforts, their intended

use and benefits, and their estimated costs.

Also, additional ¯monitoring requirements and/or data assessments are expected from.th,e.. ’ :
technical workgroup being established to assist in the development of an Ecological Risk
Assessment (ERA) for Arcade Creek (especially considering the TMDL issue). A
CALFED representative (one of the EMP/QAPP workgroup reviewers) will be
participating in this ERA workgroup. Therefore, the city may also be requesting, in the
near future, tha.t CALFED provide additional funds for these activities. This request will
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include a summary of the additional efforts, their intended use and benefits, and their

estimated costs.

4. Projected expenses for each of the next three months:

Task Order 1
Month 1 $ .10,000 Month 2 $15,000.. Month 3 $15 000 Total for quarter $40 000

Task Order 4
Month 1 $ 2 000 .Month 2 $ 2,000 Month 3 $ 2,000 Total for quarter $6,000
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